

Data Collection
and Purpose and
Need Input

Range of Alternatives
Evaluation and Screening

Detailed Finalist
Alternatives Evaluation and
Preliminary Preferred

Preferred Alternative Selection,
Draft Environmental and
Engineering Reports

Final Environmental
and Engineering Reports,
Design Approval

PROJECT DEVELOPMENT

**PHASE I
STARTS**
Spring 2016

PIM#1
November 30,
2016

SIG#1
March 2,
2017

SIG#2
June 28,
2017

SIG#3
January 25,
2018

SIG #4
Summer
2018

PIM #2
Summer
2018

SIG #5
Winter
2018

**Public
Hearing**
Early
2019

**PHASE I
CONCLUDES**

PUBLIC INVOLVEMENT