

Data Collection and Purpose and Need Input

Range of Alternatives Evaluation and Screening

Detailed Finalist Alternatives Evaluation and Preliminary Preferred

Preferred Alternative Selection, Draft Environmental and Engineering Reports

Final Environmental and Engineering Reports

Design Approval

PROJECT DEVELOPMENT

PHASE I STARTS
Spring 2016

PIM#1
November 30, 2016

SIG#1
March 2, 2017

SIG#2
June 28, 2017

SIG#3
January 25, 2018

PIM #2
October 30, 2018

SIG#4
May 19, 2021 (Offered)

PUBLIC HEARING
May 25, 2021

PHASE I CONCLUDES

PUBLIC INVOLVEMENT

